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AGENDA TITLE: Approve Request for Proposal (RFP) for Acceptance Testing and
Commissioning of the Killelea Substation Rehabilitation Project (EUD)

MEETING DATE: January 16,2008

PREPAREDB Y Electric Utility Director

RECOMMENDEDACTION: Approve issuance of a Requestfor Proposalto perform acceptance testing
and commissioning of the Killelea Substation Rehabilitation Project.

BACKGROUND INFORMATION: The rehabilitation of the Killelea Substation is currentlyongoing. The
project includes the modification of the existing 60kV system, installation of
new 12kV switchgear, constructionof new control building, installation of

updated communications and security systems, and expansion of the substation facility itself. Rosendin Electric,

Inc. (Rosendin) is the general contractor for this project. Siemens Power Transmission & Distribution (Siemens) is

the supplier for the 12kV switchgear and the remote terminal communications unit (RTU). Acceptance testing and

commissioning tasks are the Electric Utility Department's (EUD's) responsibility.

According to Rosendin’s latest project schedule, the final acceptance testing and commissioning activities for the
rehabilitated substation gystems/equipment will beginin mid-March 2008. This task will cover the two 60kV
breakers, one 60kV disconnect switch, 12kV switchgear, RTU and communication systems, security systems,
control building electrical systems, protection systems, and the control and auxiliary systems. The Acceptance
Testing and Commissioning task will also include the maintenance, repair and overhauling of the existing two (2)
power transformers. Acceptance testing demands a very detailed inspection, adjustments and confirmation that all
power equipment is in excellent working condition and all systems are functioning correctly and safely before final
substation operations. This work is plannedto occur approximately four to five weeks prior to the actual
energization of the substation facility, which is scheduled on May 1, 2008.

Due to the eritical nature of this task in completing the rehabilitation project on schedule and assuring correct and
safe operation of the substation, staff is recommendingthat the RFP be approved now in order that acceptance
testing and commissioning of the Killelea Substation Rehabilitation Project be done on a timely basis.

FISCAL IMPACT: Estimatedcost is approximately $175,000.

FUNDING: Transfer o //dyfr/ﬁ the bond proceeds to Account No. 161677.
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George F. Morrow
Electric Utility Director

PREPAREDBY: Demy Bucaneg, Jr.. P.E.,Manager, Engineering& Operations
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